

TOP SECRET

25X1A

2316-63

Copy 13 of 13RECAPITULATION OF AIR ACTIVITIES, WEEK ENDING 6 MARCH 1963

| PROJECT | VEHICLE | DATE | TARGET COUNTRY | APPROVED | | ACTION |
|-----------------|---------|----------------|---|---------------------------|-----------|--|
| | | | | BY | DATE | |
| IDEALIST/TACKLE | | | | | | |
| Sortie | U-2 | 28 Feb - 6 Mar | South China | Special Group | 17 Jan 63 | Aircraft restricted to training flights awaiting installation of modified generators. |
| Sortie | U-2 | 28 Feb - 6 Mar | Szechwan Basin | Special Group | 25 Jan 63 | |
| 25X1A | | | | | | |
| IDEALIST/ [] | | | | | | |
| Sortie | U-2 | 28 Feb - 6 Mar | North Vietnam | Special Group | 17 Jan 63 | Successfully flown 29 Feb 63. Mission number 3218. |
| Sortie | U-2 | 28 Feb - 6 Mar | Ferry Flight [] | 25X1C | | 25X1C Aircraft moved from [] Aircraft restricted to training flights only awaiting installation of modified generators. |
| 25X1C | | | | | | |
| IDEALIST/ [] | | | | | | |
| *Sortie | U-2 | 28 Feb - 6 Mar | Shuang Cheng Tzu Missile Test Range (Reapproved by Spec. Lan Chou and Poatou (N. China) | Special Group | 17 Jan 63 | Aircraft restricted to training flights only - awaiting installation of modified generators. |
| | | | | Group for launch from [] | 25X1C | |

* This mission originally approved as two missions, one to the Paotou (North China) Area, and one to the Shuang-Cheng-TZU-MTR and Lan Chou areas.

TOP SECRET

25X1A

☐ 2316-63
Page 2

TOP SECRET

| PROJECT | VEHICLE | DATE | TARGET COUNTRY | APPROVED BY | DATE | ACTION |
|------------|------------|----------------|-------------------|----------------|-----------|---|
| CORONA | | | | | | |
| 1 Sortie | Thor (TAT) | 28 Feb - 6 Mar | USSR (Primary) | Special Group | 31 Jan 63 | Originally scheduled for launch on 22 Feb; delayed until 28 Feb - unable to complete pad systems run. Launched 2150Z 28 Feb mission number 9052. Mission failed after launch due to failure of TAT. |
| CORONA (L) | | | | | | |
| 1 Sortie | Thor (TAT) | 28 Feb - 6 Mar | USSR (Primary) | Special Group | 21 Jan 63 | Programmed for launch 26 February; slipped to 12 March and then to 22 March due to payload checkout problems. |

25X1A

☐ (NEGATIVE REPORT)

Distribution:

| | |
|-------------|-----------------|
| #1 - DCI | #8 - DAD/OSA |
| #2 - DDCI | #9 - OSA/C/OD |
| #3 - ER | #10 - SA/DDR |
| #4 - DD/R | #11 - OSA/INTEL |
| #5 - DD/P | #12 - OSA/OD/CC |
| #6 - DD/I | #13 - OSA/RB |
| #7 - AD/OSA | |

TOP SECRET